Public Safety Facility Building Committee
Meeting Minutes
Thursday, February 16, 2023

Call to Order

Bob Garrity read the following into the record:
This meeting is being offered remotely as an alternate means of public access pursuant to Chapter 107 of the Acts of 2022
and all other applicable laws temporarily amending certain provisions of the Open Meeting Law. You are hereby advised
that this meeting and all communications during this meeting may be recorded by the Town of Hingham in accordance
with the Open Meeting Law. If any participant wishes to record this meeting, please notify the chair at the start of the
meeting in accordance with M.G.L. c. 30A, § 20(f) so that the chair may inform all other participants of said recording.

Motion to approve call meeting to order at 7:04PM on 2/16/2023

Motion made by B Garrity
Seconded by
Discussion None

Roll Call
Bob Garrity* (BG) P Tally Lauter* (TL) P Andy Touchette* (AT) P | JR Frey (JRF) | NP
Paul Healey* (PH) P Bruce MacAloney* (BM) | P Chief David Jones (DJ) P |Ryan O’Shea | P
Joseph Kelly* (JK) | P Donna Smallwood* (DS) | P Chief Steve Murphy (SM) | P | David Petitti | P

Others in Attendance:  Paul Kalous (Hill), Susan McCann (Hill),
Sean Schmigle (KBA) — by phone
Clark Frazier — Hingham Sewer Commission

Approval of Meeting Minutes (2/2/2023)

Motion to approve meeting minutes for the HPSF Building Committee meeting held 2/2/2023.

Motion made by Tally
Seconded by Donna Smallwood
Discussion None
Vote
Bob Garrity* Y Joseph Kelly* Y Bruce MacAloney* | Y Andy Touchette* Y
Paul Healey* A Tally Lauter*® Y Donna Smallwood* | Y

Invoices, Budget, Contracts and Financial Issues

Hill International presented the following:
* an updated layout of the project budget
» the monthly dashboard update
* two invoices for payment for services rendered during the month of January 2023.

Motion to approve both KBA and Hill International invoices in the amounts of $13,600 and $44,55.43
respectively.

Motion made by P Healey
Seconded by T Lauter
Discussion
Vote
Bob Garrity* Y Joseph Kelly* Y Bruce MacAloney* |Y Andy Touchette* Y
Paul Healey* Y Tally Lauter* Y Donna Smallwood* |Y

Project Update
* Hill provided an update regarding preparations for bidding indicating that the project is ready to go out to
bid, pending the completion of outstanding easement work being managed by the Town.

*  Bob Garrity provided an update relating to the status of the outstanding easements as well as the proposed
laydown space request to the MBTA.




Proprietary Specifications
e Bob Garrity provided an overview of how and why there are needs for proprietary specifications for some
items on this project.
* KBA provided an analysis of the six Proprietary Specifications that are needed for this project and the
project specifications will specifically identify all proprietary items.

Specification Area | Description

2300 00 HVAC Plymovent vehicle exhaust capture system. See drawing M1.05

28 20 00 Electronic | 2.1.0. Radio Frequency Identification (RFID) System — The AWID LR-3000
Access Control And

Intrusion Detection

Water Quality Unit- | Required by the Hingham Planning Board pursuant to their Site Plan Review. There are other

CDs 2025 treatment units that can meet the same TSS removal, however it may require getting approval
from the PB or Pat Brennan.

33 10 00 Water Required by the Weir River Water System (WRWS)- Water Main and fittings - Shall be

Systems Class 52 CLDI. We just want to be sure they don’t submit plastic as an “equal”. Attached are
the WRWS construction specs to this email.

33 10 00 Water Fire Hydrant- Required by the WRWS requirements this must be a Mueller Super Centurion Fire

Systems Hydrant (see attached cut sheet).

33 41 00 Storm Underground Chamber System- ADS 310 Chambers with ADS Isolator Row, Required byt

Utility Drainage the Hingham Planning Board pursuant to their Site Plan Review. There is no other

Piping tested/certified underground chamber system that meets the 80% removal requirement. To

meet the same treatment, the system would need to be redesigned to add a water quality unit,
and modify the layout of the catch basins/manholes/pipes, etc. It would require approval
from the PB and Pat Brennan.

Motion to approve Proprietary Specifications as stated above.

Motion made by P Healey
Seconded by T Lauter
Discussion
Vote
Bob Garrity* Y Joseph Kelly* Y Bruce MacAloney* |Y Andy Touchette* Y
Paul Healey* Y Tally Lauter* Y Donna Smallwood* |Y

Hill will prepare a formal memorandum of agreement that specifically states each proprietary item.

New Business

Clark Frazier, a member of the Sewer Commission and a resident of Hingham came to the committee to inform the
Building Committee about planned sewer work to be completed on Rt. 3A during the time that the Public Safety
Building is under construction. He further indicated that the sewer project could be completed by the end of 2024 if
it were done all at once as opposed to phasing it. The actual schedule has yet to be determined. He will continue to
work with JR Frey and wants to keep an open line of communication with this project as plans and schedules come
together. It was commented that the Public Safety Facility Project will be bid and constructed and it would be
advantageous that the Sewer Commission improvements do not interfere with Public Safety operations after the
building is occupied.

Next meeting: suggested 3/9/2023 and 3/23/2023 7 PM

Adjourn
Motion to adjourn the meeting at 8:44 PM
Motion made by J Kelly
Seconded by T Lauter
Discussion
Vote
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